



Training – Status Update

16th to 22nd Aug 2018



Key Highlights of Wk34(16th Aug – 22nd Aug 18)



New Initiatives

- Document links of all the training modules to be updated in portal, in-progress with development team for portal upload

Week 34		
Training Count	No. of Buyer	No. of Seller
16	382	7

Total Till Date		
Training Count	No. of Buyer	No. of Seller
1,320	29,747	5,717

Planned Schedule	
Week 35	10
Week 36	11
Week 37	1
Week 38	0

Training – Weekly Action Plan



Summary Training Activities And Action Taken – Week 33

- Tracking for training/event calendar updates done by business facilitator, as count for updates is less than average organised trainings

Status: Mails sent to all facilitator and follow being done on individual level. Tracker not updated by only one resource

- Training schedule in NCR for next quarter, discussion to be done with FCCI and PHD

Status: Training room available till 31st Aug. Room availability confirmed by CII for training and discussion initiated with PHD

- Focus on getting training environment up and live, status for issues raised in JIRA to be tracked for resolution

Status: Training environment fixes are in progress by development team

- Master Trainer participants are to be connected with to check the progress on certifications done

Status: Document is created for all master trainer participants. Mailer will be designed by marketing team

- Planning for National level GeM Campaign will be worked out in alignment with Marketing & Business

- Additionally focused plan for Training session in North-east

Status: Trainer alignment and costing is already shared in alignment of the DCEOs. Travel plan will be created once the DCEO travel plan and event dates are available

Training – Weekly Action Plan



Plan for Activities – Week 34

- Tracking for training/event calendar updates done by business facilitator, as count for updates is less than average organised trainings
- Training room alignment post 31st Aug 2018, date confirmation received from CII and initiated discussion with FCCI and PHD
 - GeM Office training calendar dates to be updated for trainings after 31st Aug 2018
- Planning for National level GeM Campaign will be worked out in alignment with Marketing & Business
 - Additionally focused plan for Training session in North-east
- Focus on getting training environment up and live, status for issues raised in JIRA to be tracked for resolution
- Email for LMS certification to be sent to Master Trainer participants, in sync with ongoing marketing campaign

Training – Weekly Report



State Names	#TRG Count	Week 34		
		Buyer	Seller	Total
Delhi	4	88	0	88

Total Participants from 01-Nov-2017			
Buyer	Seller	Event	Total
4774	1840	1397	8011

Total Count	
Training	Events
194	25

Himachal Pradesh	0	0	0	0
Uttarakhand	1	8	0	8
Punjab	1	0	1	1
Chandigarh	0	0	0	0
Haryana	0	0	0	0
Uttar Pradesh	0	0	0	0
Assam	1	22	0	22
Manipur	0	0	0	0
Arunachal Pradesh	0	0	0	0
Nagaland	0	0	0	0
Tripura	0	0	0	0
Meghalaya	0	0	0	0
Bihar	0	0	0	0
Odisha	0	0	0	0
Jharkhand	0	0	0	0
Madhya pradesh	1	59	0	59
Chhattisgarh	1	35	0	35
Gujarat	0	0	0	0
Maharashtra	0	0	0	0
Tamil Nadu	0	0	0	0
Puducherry	0	0	0	0
Telangana	2	12	6	18
Andhra Pradesh	1	40	0	40
MoU Total	8	176	7	183

329	0	769	1098
671	71	249	991
372	503	570	1445
197	1	0	198
1031	113	290	1434
4648	80	628	5356
565	0	67	632
265	0	0	265
329	0	0	329
0	0	138	138
0	0	0	0
120	0	0	120
1212	104	930	2246
1220	97	204	1521
686	76	1025	1787
2283	1958	1239	5480
4494	139	336	4969
1562	286	113	1961
902	31	295	1228
1247	11	74	1332
72	0	0	72
1108	336	1300	2744
278	10	533	821
23591	3816	8760	36167

10	8
65	4
45	3
18	0
186	2
95	4
15	2
4	0
4	0
0	2
0	0
1	0
60	3
28	3
31	4
219	19
100	5
43	2
17	5
49	1
1	0
84	3
12	4
1087	74

Rajasthan	0	0	0	0
Jammu & Kashmir	0	0	0	0
West Bengal	2	44	0	44
Kerala	0	0	0	0
Karnataka	2	74	0	74
Non-MoU Total	4	118	0	118

42	61	800	903
0	0	200	200
454	0	0	454
688	0	100	788
198	0	40	238
1382	61	1140	2583

3	1
0	1
14	0
16	1
6	1
39	4

Grand Total	16	382	7	389
Webinar				

29,747	5,717	11,297	46,761
	345		

1,320	103
19	

Week 34		
Training Count	No. of Buyer	No. of Seller
16	382	7

Total Till Date		
Training Count	No. of Buyer	No. of Seller
1,320	29,747	5,717

Planned Schedule	
Week 35	10
Week 36	11
Week 37	1
Week 38	0

* From 01-Nov 2017 till Date

Event/Training Highlights



Key Training conducted for Departments

- Andhra Pradesh - Coir board
- Assam - Assam Police
- Chhattisgarh - Woman & Child Development Department, Bilaspur CG
- Delhi - 227 Coy ASC - Army, AFMS, ITBP Lodhi Road
- Karnataka - Ministry of Defence, Ministry of Defence HAL Bengaluru
- Madhya Pradesh - Collector office
- Telangana - Intelligence Bureau, Icon biosystems
- Uttarakhand - DRDO
- West Bengal - Andrew Yule Company LTD



Training – Planner



Base Location	Named Resources	18 Aug 2018	19 Aug 2018	20 Aug 2018	21 Aug 2018	22 Aug 2018	23 Aug 2018	24 Aug 2018	25 Aug 2018	26 Aug 2018
Madhya Pradesh	Sanjay Kumar Deharia			Buyers Training Event at Bhopal Collector Office		LIC, Bhopal	Buyers Training Event at Collector Hall, Rajgarh	Buyers Training Event at Collector Hall, Vidisha	Buyers Training Event at Jila Panchayat Karyalaya, Sehore	
	Sumeet Sharma									
Telengana	Sunil GR									
	Srikanth Douripillai									
Uttar Pradesh	Praveen Kumar Wadhvani						Buyer Training at district Sitapur			
Uttarakhand	Jayavadivel Raja									
Tamil Nadu / Puducherry	Ramesh Mahadevan	HAL Bengaluru					INGAF Chennai			
Punjab/ Himanchal Pradesh/ Chandigarh	Sat Dev Sharma									
	Kush Tyagi					Directorate of Technical Education	Directorate of Technical Education			
Delhi	Manender Singh			Army, Safdarjung ITBP				GeM Office Training		

	Planned	Actual
Week 34	7	16

Planned Schedule	
Week 35	10
Week 36	11
Week 37	1
Week 38	0

[Link to Training Planner](#)

Training Activity Highlight Regional Facilitators



Business Facilitator	State	Ministry/Department/PSU	Buyer	Seller	Grade
Amit kumar Upadhyay	Chhattisgarh	Woman & Child Development Department, Bilaspur CG	35		Amber
Hemanta Goswami	Assam	Assam Police	22		N/A
Jayavadivel Raja	Uttarakhand	DRDO	8		Green
Manender Singh	Delhi	227 Coy ASC - Army	6		Amber
		ITBP Lodhi Road	28		
	West Bengal	Andrew Yule Company LTD	22		
		Andrew Yule company	22		
Ramesh Mahadevan	Karnataka	Ministry of Defence HAL Bengaluru	77		Green
		Ministry of Defence	37		
Sanjay Kumar Deharia	Madhya Pradesh	Collector office	59		Green
Satdev Sharma	Punjab	Seller - Kanta Electrical India Limited, Mohali contacted us.		1	Amber
Sheik Nizamuddeen	Andhra Pradesh	Coir board	40		Red
Sumeet Sharma	Madhya Pradesh	LIC India, Bhopal Division	25		Amber
Sunil GR	Telangana	Intelligence Bureau	12		Amber
		Icon biosystems		6	
Geetu Bansal	Delhi	AFMS	50		Green
		GeM Office training	4		

No Reporting activity done by facilitator

Facilitator Name	Grade
Kaliraj P	Amber



GeM
Government
e Marketplace