



Training – Status Update

Week ending 4-Aug-2018



Key Highlights of **Wk30**(30th July – 4th Aug 18)



New Initiatives

- FAQ updated on GeM portal in the updated format of user journey
- Document links of all the training modules to be updated in portal, in-progress with development team for portal upload

Training – Weekly Report



State Names	#TRG Count	Week 31		
		Buyer	Seller	Total
Delhi	9	297	58	355

Himachal Pradesh	2	37	0	37
Uttarakhand	2	37	0	37
Punjab	0	0	0	0
Chandigarh	1	4	0	4
Haryana	1	42	0	42
Uttar Pradesh	6	254	0	254
Assam	0	0	0	0
Manipur	0	0	0	0
Arunachal Pradesh	0	0	0	0
Nagaland	0	0	0	0
Tripura	0	0	0	0
Meghalaya	0	0	0	0
West Bengal	1	43	0	43
Bihar	3	170	0	170
Odisha	1	0	2	2
Jharkhand	2	23	7	30
Madhya Pradesh	1	8	0	8
Chhattisgarh	1	4	0	4
Gujarat	1	25	0	25
Maharashtra	1	35	0	35
Tamil Nadu	0	0	0	0
Puducherry	1	40	0	40
Telangana	0	0	0	0
Andhra Pradesh	24	722	9	731
MoU Total				

Rajasthan	0	0	0	0
Jammu & Kashmir	1	25	0	25
Kerala	1	41	0	41
Karnataka	1	40	0	41
Non-MoU Total	3	106	0	66

Grand Total	36	1,125	67	1,152
Webinar				

Total Participants from 01-Nov-2017			
Buyer	Seller	Event	Total
4402	1716	1397	7515

329	0	769	1098
558	71	249	878
368	502	570	1440
197	0	0	197
981	113	290	1384
4292	80	628	5000
543	0	15	558
265	0	0	265
329	0	0	329
0	0	138	138
0	0	0	0
120	0	0	120
1116	104	930	2150
1167	90	169	1426
630	76	1025	1731
2151	1874	1160	5185
4382	139	336	4857
1559	278	113	1950
902	31	295	1228
1146	11	74	1231
72	0	0	72
1096	324	1300	2720
238	10	533	781
22441	3703	8594	34738

42	61	800	903
0	0	200	200
189	0	0	189
648	0	100	748
91	0	0	91
970	61	1100	2131

27,813	5,480	11,091	44,384
	345		

Total Count	
Training	Events
180	25

10	8
60	4
43	3
17	0
185	2
89	4
14	1
4	0
4	0
0	2
0	0
1	0
56	3
25	2
30	4
213	16
97	5
41	2
17	5
47	1
1	0
81	3
11	4
1046	69

3	1
0	1
6	0
14	1
3	0
26	3

1,252	97
19	

Week 31

Training Count	No. of Buyer	No. of Seller
36	1,125	67

Total Till Date

Training Count	No. of Buyer	No. of Seller
1,252	27,813	5,480

Planned Schedule

Week 32	21
Week 33	8
Week 34	0
Week 35	1



Training – Weekly Action Plan



Review of weekly training activities and action taken

Tracking to be done for training attended by number of participants and number of registration done update done by business facilitator

Tracking for training/event calendar updates done by business facilitator

Digital North East 2020 event scheduled on 11-Aug-2018

Training schedule in NCR to be worked out for next quarter

Focus on getting training environment up and live

LMS module home page to become multi language - work in progress

Training – Planner



Base Location	Named Resources	6 Aug 2018	7 Aug 2018	8 Aug 2018	9 Aug 2018	10 Aug 2018	11 Aug 2018	12 Aug 2018
Jharkhand	Kumar Amritanshu						Eastern Command of the Army	
Madhya Pradesh	Sanjay Kumar Deharia							
	Sumeet Sharma							
Telengana	Sunil GR							
	Srikanth Douripillai							
Uttar Pradesh	Praveen Kumar Wadhvani	DM Office, Farrukhabad	Uttar Pradesh Power Cooperation					
Uttarakhand	Jayavadivel Raja		Panchayati Raj Office, Dehradun			Uttarakhand Electricity Regulatory Commission		
Tamil Nadu / Puducherry	Ramesh Mahadevan	InGAF Chennai						
Punjab/ Himanchal	Sat Dev Sharma							
	Kush Tyagi							
Delhi	Manender Singh		GeM Office TRG			GeM Office TRG		
	Pavenesh Kumar		GeM Office TRG			GeM Office TRG		
	Anuda Shukla			IOCL R&D, Kolkata				
	Udai Pratap Singh							
	Vishwajeet S			GeM Office TRG	GeM Office TRG			

	Planned	Actual
Week 31	17	36

Planned Schedule	
Week 32	21
Week 33	8
Week 34	0
Week 35	1

[Link to Training Planner](#)

* From 01-Nov till Date



EVENT HIGHLIGHTS FOR THE WEEK



Event/Training Highlights



Key Training conducted for Departments

- Bihar - Police Department Under Home
- Chandigarh - ITB Police/ MHA
- Chhattisgarh - Raipur Smart City Limited
- Delhi - IOCL, Air Force Central Accounts Office, KENDRIYA VIDYALAYA SANGHATHAN
- Gujarat - HUDCO
- Haryana - Haryana Power Generation Corp. Ltd. (HPGCL)
- Himachal Pradesh - HP Horticulture Development Project, Forest Training Institute Chail
- Jharkhand - Rural Development Department
- Karnataka - MSME
- Madhya Pradesh - DIC MSME Dept., Bank Notes Press
- Maharashtra - CIDCO
- Odisha - Directorate Of Health And Family Welfare & NHM, NHM Odisha
- Tamil Nadu - Ministry Of HRD DIET, Airports Authority Of India Southern Region Chennai
- Telangana - PSU
- Uttar Pradesh - Uttar Pradesh Academy Of Administration & Management, Finance Dept., District Magistrate Surajpur
- Uttarakhand - FINANCE, Coronation Hospital
- West Bengal - IOCL Eastern Pipeline Division



Regional Business Facilitators



Region Business Facilitators	
State	Named Resources
Andhra Pradesh	Sheik Nizamuddeen
	Kaliraj P
Telangana	Sunil GR
	Srikanth Douripillai
Bihar	Mohammad Imtiyaz Ansari
	Vineet Jha
Kerala	Manesh Mohan
Chattisgarh	Rakesh Tiwari
	Amit kumar Upadhyay
Jharkhand	Kumar Amritanshu
Haryana	Naveen Joshi
Punjab/Chandigarh/Himachal Pradesh	Kush Tyagi
	Sat Dev Sharma
Uttar Pradesh	Praveen Kumar Wadhvani
Uttarakhand	Jayavadivel Raja
Madhya Pradesh	Sanjay Kumar Deharia
	Sumeet Sharma
Gujarat	Hiten Barchha
Assam	Hemanta Goswami
Tamil Nadu/ Puducherry	Ramesh Mahadevan
Odisha	Shashwat Patra
Maharashtra	Nikhil Patil



GeM
Government
e Marketplace