



Training – Status Update

6th to 9th Aug 2018



Key Highlights of **Wk32**(6th Aug – 9th Aug 18)



New Initiatives

- FAQ in multiple languages updated on portal on 10th Aug 2018
- Document links of all the training modules to be updated in portal, in-progress with development team for portal upload
- LMS in multiple languages moved to UAT, testing in progress

Week 32		
Training Count	No. of Buyer	No. of Seller
19	485	100

Total Till Date		
Training Count	No. of Buyer	No. of Seller
1,271	28,298	5,580

Planned Schedule	
Week 33	8
Week 34	0
Week 35	2
Week 36	0

Training – Weekly Action Plan



Summary Training Activities And Action Taken – Week 32

- Tracking to be done for training attended by number of participants and number of registration done update done by business facilitator

Status: Tracking is in progress to regularize updates

- Tracking for training/event calendar updates done by business facilitator

Status: Tracking is in progress to regularize updates

- Digital North East 2020 event scheduled on 11-Aug-2018

Status: Marketing team is travelling, and regional facilitator for Assam will join

- Training schedule in NCR to be worked out for next quarter

Status: List of dates and request for location availability is shared with Mayank Sir

- Focus on getting training environment up and live

Status: Issues for the environment are marked in JIRA for resolution

- LMS module home page to become multi language

Status: Multi-lingual for LMS is moved to UAT, testing in progress



Training – Weekly Action Plan



Plan for Activities – Week 33

- Tracking for training/event calendar updates done by business facilitator, as count for updates is less than average organised trainings
- Training schedule in NCR to be worked out for next quarter, venue for classroom training is yet to be finalised for dates post 15th Aug 2018
- Focus on getting training environment up and live, status for issues raised in JIRA to be tracked for resolution
- LMS module home page to become multi language by 16th Aug 2018
- Master Trainer participants are to be connected with to check the progress on certifications done

Event/Training Highlights



Key Training conducted for Departments

- Bihar - Grih Raksha Vahini, Minor Water Resource Department
- Chhattisgarh - National Mineral Development Corporation (NMDC)
- Delhi - ITBP
- Gujarat - M S University
- Kerala - Housing and Urban Development Corporation
- Madhya Pradesh - Sellers meet ,Jiwaji University
- Odisha - NHM Odisha
- Punjab - Irrigation Department
- Tamil Nadu - INGAF Chennai
- Uttar Pradesh - Indian Oil Refinery, Mathura, Uttar Pradesh Rajya Vidyut Utpadan Nigam Limited
- Uttarakhand - FINANCE, Accountant General
- West Bengal - IOCL



Training – Weekly Report



State Names	#TRG Count	Week 32		
		Buyer	Seller	Total
Delhi	3	62	70	132

Total Participants from 01-Nov-2017			
Buyer	Seller	Event	Total
4,464	1,786	1,397	7,647

Total Count	
Training	Events
183	25

Himachal Pradesh	0	0	0	0
Uttarakhand	2	23	0	23
Punjab	1	4	0	4
Chandigarh	0	0	0	0
Haryana	0	0	0	0
Uttar Pradesh	2	113	0	113
Assam	0	0	0	0
Manipur	0	0	0	0
Arunachal Pradesh	0	0	0	0
Nagaland	0	0	0	0
Tripura	0	0	0	0
Meghalaya	0	0	0	0
Bihar	2	70	0	70
Odisha	1	28	0	28
Jharkhand	0	0	0	0
Madhya pradesh	2	49	22	71
Chhattisgarh	1	55	0	55
Gujarat	2	3	8	11
Maharashtra	0	0	0	0
Tamil Nadu	1	47	0	47
Puducherry	0	0	0	0
Telangana	0	0	0	0
Andhra Pradesh	0	0	0	0
MoU Total	14	392	30	422

329	0	769	1,098
581	71	249	901
372	502	570	1,444
197	0	0	197
981	113	290	1,384
4,405	80	628	5,113
543	0	15	558
265	0	0	265
329	0	0	329
0	0	138	138
0	0	0	0
120	0	0	120
1,186	104	930	2,220
1,195	90	169	1,454
630	76	1,025	1,731
2,200	1,896	1,160	5,256
4,437	139	336	4,912
1,562	286	113	1,961
902	31	295	1,228
1,193	11	74	1,278
72	0	0	72
1,096	324	1,300	2,720
238	10	533	781
22,833	3,733	8,594	35,160

10	8
62	4
44	3
17	0
185	2
91	4
14	1
4	0
4	0
0	2
0	0
1	0
58	3
26	2
30	4
215	16
98	5
43	2
17	5
48	1
1	0
81	3
11	4
1,060	69

Rajasthan	0	0	0	0
Jammu & Kashmir	0	0	0	0
West Bengal	1	25	0	25
Kerala	1	6	0	6
Karnataka	0	0	0	0
Non-MoU Total	2	31	0	31

42	61	800	903
0	0	200	200
214	0	0	214
654	0	100	754
91	0	0	91
1,001	61	1,100	2,162

3	1
0	1
7	0
15	1
3	0
28	3

Grand Total	19	485	100	585
Webinar				

28,298	5,580	11,091	44,969
	345		

1,271	97
19	

Week 32		
Training Count	No. of Buyer	No. of Seller
19	485	100

Total Till Date		
Training Count	No. of Buyer	No. of Seller
1,271	28,298	5,580

Planned Schedule	
Week 33	8
Week 34	0
Week 35	2
Week 36	0

* From 01-Nov 2017 till Date

Training – Planner



Base Location	Named Resources	9 Aug 2018	10 Aug 2018	11 Aug 2018	12 Aug 2018	13 Aug 2018	14 Aug 2018	15 Aug 2018	16 Aug 2018	17 Aug 2018
Uttarakhand	Jayavadiel Raja	PWD CHIEF OFFICE, DEHRADUN	Uttarakhand Electricity Regulatory Commission							
Tamil Nadu / Puducherry	Ramesh Mahadevan					Indian Coast Gaurd Chennai				
Punjab/ Himanchal Pradesh/ Chandigarh	Sat Dev Sharma									
	Kush Tyagi									
Delhi	Manender Singh		GeM Office TRG				GeM Office TRG			
	Pavenesh Kumar		GeM Office TRG				GeM Office TRG			
	Anuda Shukla			SAKHI VYAPAAR MELA EVENT						
	Udai Pratap Singh		Enforcement Directorate-Allahabad							
	Vishwajeet S	GeM Office TRG					Indian Coast Gaurd, GeM Office		Andrew Yule & Company Limited	Andrew Yule & Company Limited

Planned		Actual
Week 32	21	19

Planned Schedule	
Week 33	8
Week 34	0
Week 35	2
Week 36	0

[Link to Training Planner](#)

Regional Business Facilitators



Region Business Facilitators	
State	Named Resources
Andhra Pradesh	Sheik Nizamuddeen
	Kaliraj P
Telangana	Sunil GR
	Srikanth Douripillai
Bihar	Mohammad Imtiyaz Ansari
	Vineet Jha
Kerala	Manesh Mohan
Chattisgarh	Rakesh Tiwari
	Amit kumar Upadhyay
Jharkhand	Kumar Amritanshu
Haryana	Naveen Joshi
Punjab/Chandigarh/Himachal Pradesh	Kush Tyagi
	Sat Dev Sharma
Uttar Pradesh	Praveen Kumar Wadhvani
Uttarakhand	Jayavadivel Raja
Madhya Pradesh	Sanjay Kumar Deharia
	Sumeet Sharma
Gujarat	Hiten Barchha
Assam	Hemanta Goswami
Tamil Nadu/ Puducherry	Ramesh Mahadevan
Odisha	Shashwat Patra
Maharashtra	Nikhil Patil
Kolkata	Dinesh Asrani



GeM
Government
e Marketplace