



# Training – Status Update

14<sup>th</sup> to 19<sup>th</sup> Jan 2019



# Training Session Update - States

Training session for 14<sup>th</sup> to 19<sup>th</sup> Jan 2019

	#TRG Count	WE07012019		
		Buyer	Seller	Total
Delhi	2	68	0	68
MoU Total	22	506	358	864
Non-MoU Total	6	233	0	233
<b>Grand Total</b>	<b>30</b>	<b>807</b>	<b>358</b>	<b>1,165</b>

Training sessions conducted in past 4 week

	Training Session	Buyer Count	Seller Count
WE22122018	50	1679	414
WE29122018	29	804	156
WE05012019	11	315	67
WE12012019	42	1,443	283

Training session Conducted from Nov 17 to 19<sup>th</sup> Jan 19

	Total Participant Count				Total Count	
	Buyer	Seller	Event	Total	Training	Events
Delhi	7,007	2,281	1,857	11,145	279	34
MoU Total	49,185	6,926	37,468	93,579	1,652	372
Non-MoU Total	3,146	396	3,690	7,232	87	32
<b>Total</b>	<b>59,338</b>	<b>9,603</b>	<b>43,015</b>	<b>1,11,956</b>	<b>2,018</b>	<b>438</b>

Planned Training/Event	
WE26012019	43
WE02022019	24
WE09022019	6
WE16022019	2

# Ministry/CPSU Coverage



## Training/ Event Session Conducted for Ministry/CPSU – 14<sup>th</sup> to 19<sup>th</sup> Jan 2019

Ministry	Ministry/PSU/Department	Training Count	Participant Count
Ministry of Defence	HAL Lucknow	1	44
	NADFM	1	48
	Goa Shipyard Limited	1	25
Ministry of Petroleum and Natural Gas	ONGC	1	33
	ONGC sion	1	21
	Indian Oil, Mumbai	1	27
Ministry of steel	Ministry of steel	1	60
	Salem Steel Plant (SAIL)	1	17
	Salem Steel Plant SAIL	1	17
<b>Grand Total</b>		<b>9</b>	<b>292</b>

# State Wise Coverage



## MoU States Coverage

State	#TRG Count	Buyer	Seller	Total
Himachal Pradesh				-
Uttarakhand	2	102	-	102
Punjab				-
Chandigarh				-
Haryana	1	-	46	46
Uttar Pradesh	5	91	30	121
Assam	1	-	70	70
Manipur				-
Arunachal Pradesh				-
Nagaland				-
Tripura		-	-	-
Meghalaya				-
Bihar	2	20	-	20
Odisha	2	185	-	185
Jharkhand	1	-	60	60
Madhya pradesh		-	-	-
Chhattisgarh	3	5	125	130
Gujarat		-	-	-
Maharashtra	3	69	27	96
Tamil Nadu	2	34	-	34
Puducherry				-
Telangana		-	-	-
West Bengal		-	-	-
Andhra Pradesh		-	-	-
Andaman and Nicobar Islands				-
<b>MoU Total</b>	<b>22</b>	<b>506</b>	<b>358</b>	<b>864</b>

## Delhi & Non-MoU States Coverage

State	#TRG Count	Buyer	Seller	Total
Delhi	2	68		68
Rajasthan				-
Jammu & Kashmir				-
Kerala	5	208		208
Lakshadweep				-
Goa	1	25		25
Jammu and Kashmir				-
Sikkim				-
Karnataka				-
<b>Total</b>	<b>8</b>	<b>301</b>		<b>301</b>

# Business Facilitator Training Performance



**Weekly Training/event occupancy** of Business facilitator is **2.6 per facilitator**

Participants reach count of **138 buyer/seller** per Business facilitator – calculated basis last 3 weeks avg.

Named Resource	Base State	Training Count			Participant Count		
		WE05012019	WE12012019	WE12012019	WE05012019	WE12012019	WE12012019
Amit kumar Upadhyay	Chhattisgarh	2	2	3	105	90	130
Dinesh Asrani	WB & NE	1	5		37	337	
Kaliraj P	Karnataka	1	3		50	100	
Kumar Amritanshu	Jharkhand	1	2	3	60	180	282
Kush Tyagi	Punjab	2	2	2	62	89	88
Manesh Mohan	Kerala	2	2	6	126	100	245
Mohammad Imtiyaz Ansari	Bihar	1	4	2	80	58	80
Naveen Joshi	Haryana		5			311	
Nikhil Patil	Maharashtra		3	2		129	71
Praveen Kumar Wadhvani	Uttar Pradesh	1	2	5	45	87	128
Rakesh Tiwari	Chhattisgarh	1	1	1	55	30	70

# Business Facilitator Training Performance



Named Resource	Base State	Training Count			Participant Count		
		WE05012019	WE12012019	WE12012019	WE05012019	WE12012019	WE12012019
Sagar Soni	Gujarat	1	5		21	290	
Sanjay Kumar Deharia	Madhya Pradesh		4			137	
Satdev Sharma	Chandigarh, HP	1	2		83	195	
Shashwat Patra	Orisha	1	4	3	38	192	366
Sheik Nizamuddeen	Andhra Pradesh	1	1	2	400	35	580
Srikanth Douripillai	Telangana		2	1		30	25
Sumeet Sharma	Madhya Pradesh	4		4	212		110
Sunil GR	Telangana	2		1	112		48
Suraj Sharma	Delhi	2	5	4	32	223	110
<b>Total</b>		<b>24</b>	<b>54</b>	<b>39</b>	<b>1518</b>	<b>2613</b>	<b>2333</b>

# Training Team Training Performance



**Weekly Training/event occupancy** of Training team is **1.8 per trainer**

Participants reach count of **83 buyer/seller** per trainer – calculated basis last 3 weeks avg.

Named Resource	State	Training Count			Participant Count		
		WE05012019	WE12012019	WE12012019	WE05012019	WE12012019	WE12012019
Geetu Bansal	Delhi	1	2	2	22	56	74
JAYAVADIVEL RAJA	Uttarakhand	3	2	3	135	154	171
Manender Singh	Delhi	1			17		
Ramesh Mahadevan	Tamil Nadu	2	2	4	280	98	131
Udai Pratap Singh	Delhi	1			40		
Vineet Jha	Bihar	1	2	2	80	25	90
<b>Total</b>		<b>9</b>	<b>8</b>	<b>11</b>	<b>574</b>	<b>333</b>	<b>466</b>



# MSME Support & Outreach





# MSME Launch Event - 2nd Nov 18

- MSME Support and Outreach launch event - 24 states covering 66 Districts
- GeM team participated in the launch event and highlighted the importance of GeM during the campaign

GeM Unit	GeM SPV	GeM MSP	Grand Total
District Covered	44	22	66



# MSME Campaign - Follow-up Camps



- MSME Support and Outreach follow up camps – 22 states, 155 camps
- 10,534 participants were covered during the 155 camps
- 3068 MSME registration done - [MSME Portal link](#)
- 502 spot registration by business facilitators
- 16 camp participation is planned till WE26012019



MSME Tracker

State	#Follow-Up Camp
Andhra Pradesh	8
Assam	2
Bihar	12
Chhattisgarh	5
Delhi	6
Gujarat	6
Haryana	23
Himachal Pradesh	7
Jammu & Kashmir	1
Jharkhand	8
Karnataka	4
Kerala	9
Maharashtra	8
Manipur	1
Odisha	5
Punjab	5
Sikkim	1
Tamil Nadu	21
Tripura	2
Uttar Pradesh	13
Uttarakhand	5
West Bengal	3
<b>Grand Total</b>	<b>155</b>



# New Initiatives

- Training Video Module Update
- FAQ Status on Portal
- Learning Management System



# Training Video Module Update Plan

Statue for Training video module update is mentioned below:

Training Video modules are being updated as per the new development on portal.

S.No.	Plan for validation and correction of Video Modules	Status/Timeline	Status
1	Script and presentation review with Business Analysts.	28th Dec 2018	Done
2	Script validation by linguist team (Yashleen)	10th Jan 2019	Done
3	Final scripts to be validated by SPV (Mr.Bhaskar) and BA. Argha to follow-up for approval from SPV, to be closed on T+1	10th Jan 2019	Done
4	English Audio and video recording for the module to be done Anuda (English)	17th Jan 2019	In Progress
5	Module to be available on production	18th Jan 2019	Upload Pending
6	Hindi Audio and video recording for the module to be done Udai (Hindi)	21st Jan 2019	Done
7	Module to be available on production	22nd Jan 2019	Upload Pending

# FAQ Update on Portal

## New FAQ updated on portal - 28

- QCBS – 5 FAQs
- Bid Validity Extension – 2 FAQs
- Benefits To Start-up on GeM- 2 FAQs
- Price Reasonability – 1 FAQ
- Product Rejection Queries from seller – 1 FAQ
- Exemption to MSE sellers on GeM – 2 FAQs
- Exemption to Vendor Assessed Seller- 2 FAQs
- Vendor Assessment – 5 FAQs
- Seller Registration – 5 FAQs

## FAQ Status on Portal

Module	Old	New		
		Added	Updated	Total
Buyer	144	8	43	149
Incident	16	0	1	16
Seller	127	20	5	148

\*FAQ remove count not mentioned

# FAQ Planned for Update

## **Topics for FAQ Updates planned for next week:**

- CMS 2.0
- Post Contract Management
- Seller Dashboard
- Dedicated Govt. Scheme support panel on new home page
- Seller , Buyer Mobile Apps
- QCBS service
- Audit Trail for Buyer
- List of all services that are live can be added to FAQ or can be pointed to "New on GeM" page



## LMS 2.0 updates made live on 18<sup>th</sup> Dec 2018

- Better User Experience - Built from scratch keeping user journeys in mind.
- Support for Training Institutes - Having combined view of Buyer as well as Seller journeys
- Better Content Organisation - Updated Videos and Manuals, segregated based on user journey milestones
- Improved Certification process - Assessment based certification for Silver level as well.
- Scope for functionality extensions - Linking with live training portal and live Videos/Webinars

### LMS Usage from 14<sup>th</sup> to 19<sup>th</sup> Jan 2019

Buyer Visits : 169  
Seller Visits : 186  
Gold Certification Count : 46  
Silver Certification Count : 6

### LMS Usage Summary

Buyer visits on LMS : 2402  
Seller visits on LMS : 4473  
Silver Certifications : 1257  
Gold Certifications : 41