



# Training – Status Update

Week ending 28-July-2018



# Key Highlights of Wk30(23<sup>rd</sup> – 28<sup>th</sup> June 18)



## New Initiatives

- Master Trainer program was successfully organised on 27<sup>th</sup> July 2018
- LMS Portal was launched on the 27<sup>th</sup> July 2018
- Business Facilitator's confluence was done on 28-29<sup>th</sup> July 2018
- Updated FAQ and shared with team, in-progress with development team for portal upload
- Document links of all the training modules to be updated in portal, in-progress with development team for portal upload

# Training – Weekly Report



State Names	#TRG Count	Week 30		
		Buyer	Seller	Total
Delhi	6	169	0	169

Himachal Pradesh	1	9	0	9
Uttarakhand	1	14	0	14
Punjab	1	0	30	30
Chandigarh	0	0	0	0
Haryana	0	0	0	0
Uttar Pradesh	7	318	0	318
Assam	1	31	0	31
Manipur	0	0	0	0
Arunachal Pradesh	0	0	0	0
Nagaland	0	0	0	0
Tripura	0	0	0	0
Meghalaya	0	0	0	0
West Bengal	2	48	0	48
Bihar	2	4	0	4
Odisha	0	0	0	0
Jharkhand	0	0	0	0
Madhya Pradesh	1	35	0	35
Chhattisgarh	0	0	0	0
Gujarat	0	0	0	0
Maharashtra	2	137	0	137
Tamil Nadu	3	83	0	83
Puducherry	0	0	0	0
Telangana	1	10	0	10
Andhra Pradesh	0	0	0	0
MoU Total	22	689	30	719

Rajasthan	0	0	0	0
Jammu & Kashmir	0	0	0	0
Kerala	2	52	0	52
Karnataka	0	0	0	0
Non-MoU Total	2	52	0	52

Grand Total	30	910	30	940
Webinar				

Total Participants from 01-Nov-2017			
Buyer	Seller	Event	Total
4,105	1,658	1,324	7,087

292	0	769	1,061
521	71	249	841
368	502	570	1,440
193	0	0	193
939	113	290	1,342
4,038	80	628	4,746
543	0	15	558
265	0	0	265
329	0	0	329
0	0	138	138
0	0	0	0
120	0	0	120
164	0	0	164
1,073	104	930	2,107
997	90	169	1,256
630	74	1,025	1,729
2,128	1,867	1,103	5,098
4,374	139	336	4,849
1,555	278	113	1,946
877	31	295	1,203
1,111	11	0	1,122
72	0	0	72
1,056	324	1,300	2,680
238	10	533	781
21,883	3,694	8,463	34,040

42	61	800	903
0	0	200	200
607	0	100	707
51	0	0	51
700	61	1,100	1,861

26,688	5,413	10,887	42,988
	345		

Total Count	
Training	Events
171	24

8	8
58	4
43	3
16	0
184	2
83	4
14	1
4	0
4	0
4	0
1	0
5	0
55	3
22	2
29	4
211	14
96	5
40	2
16	5
46	0
1	0
80	3
11	4
1,027	66

3	1
0	1
13	1
2	0
18	3

1,216	93
19	

Week 30		
Training Count	No. of Buyer	No. of Seller
30	910	30

Total Till Date		
Training Count	No. of Buyer	No. of Seller
1,216	26,688	5,413

Planned Schedule	
Week 31	17
Week 32	11
Week 33	7
Week 34	0



# Training – Weekly Action Plan




## Review of weekly training activities and action taken

Online assessment of all business facilitators was conducted in the Business facilitator confluence, and is under review. Result and action plan will be submitted by this week.

It is decided to have a weekly conference(voice via bridge-call) with all every Thursday starting 2<sup>nd</sup> Aug 2018.

Draft version of Training policy preparation in progress.

Next phase deliverable of LMS will be submitted by this week.



# Training – Planner



Base Location	Named Resources	30 Jul 2018	31 Jul 2018	1 Aug 2018	2 Aug 2018	3 Aug 2018	4 Aug 2018	5 Aug 2018
Andhra Pradesh	Mathew Jose							
	Kaliraj P							
Assam	Hemanta Goswami							
Bihar	Mohammad Imtiyaz							
	Manesh Mohan							
Chattisgarh	Rakesh Tiwari							
	Amit kumar Upadhyay							
Odisha	Shashwat Patra			IT Sellers	Buyer Training	Buyer Training - I	Buyer Training - NHM	
Gujarat	Hiten Barchha							
Haryana	Naveen Joshi					Haryana Power Generation Corporation Ltd. (HPGCL)		
Jharkhand	Kumar Amritanshu							
Madhya Pradesh	Sanjay Kumar Deharia							
	Sumeet Sharma							
Telengana	Sunil GR							
	Srikanth Douripillai							
Uttar Pradesh	Praveen Kumar	DM Office,	DM Office,					
Uttarakhand	Jayavadivel Raja							
Tamil Nadu /	Ramesh Mahadevan				AAI			
Punjab/ Himanchal Pradesh/	Sat Dev Sharma							
	Kush Tyagi							
Delhi	Manender Singh		GeM Office TRG		GeM Office TRG			
	Pavenesh Kumar		GeM Office TRG		GeM Office TRG			
	Anuda Shukla					Eastern Region Pipelines, IOCL, Kolkata		
	Udai Pratap Singh							
	Vishwajeet S	CIDCO, Mumbai	CIDCO, Mumbai			GeM Office TRG		
	Vineet Jha							
	Suraj Sharma					GeM Office TRG		

[Link to Training Planner](#)

	Planned	Actual
Week 30	19	30

Planned Schedule	
Week 31	17
Week 32	11
Week 33	7
Week 34	0

\* From 01-Nov till Date



# EVENT HIGHLIGHTS FOR THE WEEK



# Event/Training Highlights



## Key Training conducted for Departments


- Assam - National Disaster Response Force
- Bihar - Bihar Foundation Under Industry Department
- Delhi - Defence, GSTN, Indian Navy
- Himachal Pradesh - HP State Civil Supplies Corp. Ltd
- Kerala - Marine Products Exports Development Authority
- Madhya Pradesh - Dept. of Health
- Maharashtra - Nagpur Municipal Corporation
- Punjab - ICICI Foundation Academy For Skills (CSR)
- Tamil Nadu - Ministry Of Commerce And Industry, Greater Chennai Corporation, Ministry Of Expenditure
- Telangana - NACIN
- Uttar Pradesh - Directorate Of Industries Office, State Planning Institute, Planning Dept, National Academy Of Direct Taxes,
- Uttarakhand - Medical Department

## Master Trainer Programme

- 73 participants from 23 states attended the master trainer programme

## Business Facilitator Confluence

- 2 days training programme conducted for all business facilitator



# Regional Business Facilitators



Region Business Facilitators	
State	Named Resources
Andhra Pradesh	Mathew Jose
	Kaliraj P
Telangana	Sunil GR
	Srikanth Douripillai
Bihar	Mohammad Imtiyaz Ansari
	Vineet Jha
Kerala	Manesh Mohan
Chattisgarh	Rakesh Tiwari
	Amit kumar Upadhyay
Jharkhand	Kumar Amritanshu
Haryana	Naveen Joshi
Punjab/Chandigarh/Himachal Pradesh	Kush Tyagi
	Sat Dev Sharma
Uttar Pradesh	Praveen Kumar Wadhwani
Uttarakhand	Jayavadivel Raja
Madhya Pradesh	Sanjay Kumar Deharia
	Sumeet Sharma
Gujarat	Hiten Barchha
Assam	Hemanta Goswami
Tamil Nadu/ Puducherry	Ramesh Mahadevan
Odisha	Shashwat Patra
Maharashtra	Nikhil Patil





**GeM**  
Government  
e Marketplace